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11232 |Tender Return 13/01/201213/01/2012
2 |1262 |Tender Review Period (assumed) 16/01/2012)10/02/2012| 4w
3 |1272  |Award Date 10/02/2012]10/02/2012
410 Starting Date 10/02/2012]10/02/2012
5 110 Access Date 10/02/2012]10/02/2012
6 |2322 |Mobilisation 13/02/2012/23/03/2012  30d
71 Develop CDM Construction Phase Plan 13/02/2012)02/03/2012 3w
8 112 Acceptance of CDM Construction Phase Plan 05/03/2012|16/03/2012) 2w
9 |13 Develop Quality Plan 13/02/2012)02/03/2012[ 3w
10 |23 Acceptance of Quality Plan 05/03/2012|16/03/2012] 2w
11133 Order & Erect Advanced Signing and Information Boards 13/02/2012)02/03/2012 3w
12 |34 Engage Supply Chain 13/02/2012)23/03/2012| 6w
131292  |Works by the Employer 20/01/2012|22/10/2012) 190d .
14 1293 Place order with KCOM 20/01/2012]20/01/2012
15 11392 | Place orders with remaining Statutory Undertakers 10/02/2012)10/02/2012
16 {262 Yorkshire Water Lead Time 13/02/2012)09/05/2012[ 12w | —
17 |272 KCOM Lead Time (taken from C4 quotations dated 17/01/2012) 23/01/2012|17/02/2012| 4w 17 ] \
18 |282 Northern Gas Networks Lead Time 13/02/2012|23/05/2012 14w 18] -
1912192 | Northern Power Grid Lead Time 13/02/2012)09/05/2012[ 12w 9] | |
20 |14 Willerby Roundabout 10/05/2012|22/10/2012 115d 2 !
21124 Northern Power Grid Diversion Works 10/05/2012|08/06/2012)  20d 2 I
22 115 Yorkshire Water Diversion Works 18/06/2012)06/07/2012) 3w 2 ‘I=ﬂ
23 116 KCOM Diversion Works (taken as half the C4 stated overall 34 week duration) |25/06/2012|22/10/2012] 17w 2 \
24 12372 KCOM Cabling and Connections (assumed duration) 25/09/2012|22/10/2012)  20d 2% |
25126 Northern Gas Networks Diversion Works (assumed duration) 24/05/2012|15/06/2012) 3w 5
26 (17 Willerby to Castle Hill 20/02/2012|22/10/2012) 170d % \
27 27 Northern Power Grid Diversion Works 11/06/2012|06/07/2012)  20d 2 f———
28 118 Yorkshire Water Diversion Works 09/07/2012|10/08/2012] 5w 28
29 119 KCOM Diversion Works (taken has half the C4 stated overall 34 week duration) [20/02/2012|22/06/2012| 17w 2|
30 2382 KCOMM Cabling and Connections (assumed duration) 25/09/2012|22/10/2012)  20d 0
31 |242 Skidby Roundabout 04/07/2012|03/09/2012] 43d 31l i
32129 Yorkshire Water Diversion Works 13/08/2012)03/09/2012) 3w 2l
33 139 KCOM Diversion Works 04/07/2012|31/07/2012| 4w 3
34 11312 |Advanced Works - Tree Clearance 30/01/2012|24/02/2012| 4w 34—
351282 |Start on Site 08/05/2012]08/05/2012 3
36 |1292  |Establish Site 08/05/2012|25/05/2012]  14d 14t Excavator, JCB 3CX, 6t Dumper, Vibrating Roller G.Op x4, Plant Op x 2.
37 28/05/2012|26/03/2013) 207d 37
38 ‘ General Site Clearance 28/05/2012|01/06/2012] 5d 10.5d JCB 3CX, 6t Dumper G.Op x 3, Plant Op. 38 l \\
39 \ Excavate & Re-construct Existing Islands inc. temp. surface course 06/06/2012|15/06/2012) 8d |1d 3t Excavator x 2, 6t Dumper x 2, Vibrating Roller G.Op x 4, Plant Op x 2, Surfacing Gang }9 \ \
40 \ Post & Rail Fencing 28/05/2012|30/05/2012] 3d 10.5d Post Rammer G.Op x 3, Plant Op. Ly \ T
41 \ TM Stage 1 18/06/2012/18/01/2013) 147d a
42 \ Stage 1 Earthworks 18/06/2012)03/07/2012) 12d |1d 14t Excavator, 10t Dumper x 2 G.Opx 3, Plant Op 42% / / /
43 \ Excavation/Reinsatement for KCOMM Diversion Works in carriageway 04/07/201213/07/2012)  &d 43 ‘ / l r
44 \ Excavation/Reinstatement for KCOMM Diversion Works in verges 16/07/2012/31/07/2012) 12d “
45 \ Drainage 04/09/2012|01/10/2012] 20d |2d 5t Excavator x 2, 6t Dumper x 2, JCB 3CX G.Opx 6, Plant Op x 3 ?+=ﬂ
46 \ Drainage Road Crossings 01/08/2012|07/08/2012] 5d 0.5d 5t Excavator x 2, 6t Dumper x 2, JCB 3CX G.Opx 6, Plant Op x 3 46‘@ ——
47 \ SL Ducts - Part Road Crossings 02/10/2012]05/10/2012] 4d 0.5d 5t Excavator x 2, 6t Dumper x 2, JCB 3CX G.Opx 6, Plant Op x 3 7 4 —
48 \ Gabion Retaining Walls 02/10/201222/10/2012) 15d |1d 14t Excavator x 2, 6t Dumper x 2, Vibrating Roller G.Opx 6, Plant Op x 2 48 —
49 \ Excavation & Hard Break Out 23/10/2012|05/11/2012) 10d |1d 14t Excavator, Hyd Breaker G.Op x 2, Plant Op 49 —
50 \ Capping 01/11/2012]07/11/2012] 5d 10.5d 7t Excavator, Vibrating Roller G.Opx 2, Plant Op 50 —
51 \ Sub Base 08/11/2012|21/11/2012)  10d |1d 7t Excavator, Vibrating Roller G.Op x 2, Plant Op 51 —
52 \ Edge of Pavement Drainage 15/11/2012)129/11/2012 11d |1d 5t Excavator, 6t Dumper G.Opx 2, Plant Op 52 —
53 \ Kerbs/Combined Kerb Drainage 30/11/2012|20/12/2012] 15d |1d JCB 3CX, Kerb Lifter G.Op x 4, Plant Op 5 oo
54| Footways Type F1/F7 07/1212012|07/01/2013| 15 |2d 5t Excavator, 6t Dumper, Vibrating Roller G.0p x 3, Plant Op, Surfacing Gang 54 [
55 \ Final Trim Sub Base 02/01/2013|08/01/2013)  5d |0.5d 7t Excavator, Vibrating Roller G.Op x 2, Plant Op G —
56 ‘ Surfacing Type A1/A2 (base & binder only) 09/01/2013|16/01/2013] 6d |1.5d Paver, Vibrating Roller Surfacing Gang 56 5505
57 \ Safety Barrier 21/12/2012|04/01/2013) 4d  |0.5d Post Rammer Barrier Gang 57 —
58 \ Re-soiling 14/01/2013/18/01/2013] 5d |0.5d 14t Excavator, 10t Dumper G.Opx 2, Plant Op
59 \ Traffic Signs 21/12/2012|09/01/2013) 7d |0.5d 3t Excavator G.Op x 4, Plant Op 59
60 \ Street Lighting Columns 21/12/2012|14/01/2013) 10d |1d Hiab Lorry, MEWP G.Op x4, Plant Op 60[%¢
61 \ TM Stage 2 21/01/2013]15/02/2013) 20d
62 \ Stormcell Units 21/01/2013}01/02/2013) 10d |1d 14t Excavator, 10t Dumper G.Op x 3, Plant Op
63 \ Excavation & Hard Break Out 21/01/2013]22/01/2013] 2d 0.5d 14t Excvator, 10t Dumper G.Opx 3, Plant Op
64 \ Combined Kerb Drainage 23/01/2013|30/01/2013) 6d |0.5d JCB 3CX, Kerb Lifter G.Op x4, Plant Op
65 \ Footway Type PA2 31/01/2013]13/02/2013) 10d |1d JCB 3CX, 6t Dumper G.Op x 3, Plant Op
66 \ Re-soiling 14/02/2013|15/02/2013] 2d |0.5d 14t Excavator, 10t Dumper G.Opx 2, Plant Op
67 \ Traffic Signs 31/01/2013]04/02/2013) 3d |0.5d 3t Excavator G.Op x 4, Plant Op
68 \ TM Stage 3 18/02/2013)04/03/2013 11d
69 \ Complete SL Duct Road Crossings 18/02/2013)121/02/2013) 4d  |0.5d 5t Excavator x 2, 6t Dumper x 2 G.Op x4, Plant Op x 2
70 \ Plane out island kerb lines 22/02/2013]22/02/2013) 1d  |0.2d Planer Plant Op
71 \ Kerbs & Edgings 25/02/2013|27/02/2013)  3d  |0.5d JCB 3CX, Kerb Lifter G.Op x 4, Plant Op
72 \ Tactiles 28/02/2013|28/02/2013) 1d  |0.2d G.Opx2
73 \ Traffic Signs 28/02/2013|01/03/2013) 2d |0.5d 3t Excavator G.Op x 4, Plant Op
74 \ Street Lighting Columns 28/02/2013]|01/03/2013) 2d |0.5d Hiab Lorry, MEWP G.Op x4, Plant Op
75 \ Surfacing Type F2 01/03/2013|04/03/2013) 2d |0.5d Surfacing Gang
76 \ TM Stage 4 05/03/2013|26/03/2013) 16d
77 \ Surface Course 05/03/2013]20/03/2013) 12d |2d Paver, Chipper, Vibrating Roller Surfacing Gang
78 \ Anti-skid Surfacing 21/03/2013|26/03/2013) 4d  |0.5d Anti-skid Vehicle G.Opx3
79 \ Road Markings 21/03/2013|26/03/2013) 4d  |0.5d Lining Vehicle G.Opx3
80 \ Street Lighting Cabling, Testing & Commissioning 04/03/2013]22/03/2013] 3w |1.5d Lighting Gang
81 \ Landscaping 11/03/2013|122/03/2013 2w |1d Tractor, Cultivator, Seed Drill G.Op x4, Pant Op
L
82 \ 28/05/2012|06/09/2012] 71d v
83 \ General Site Clearance 28/05/2012|31/05/2012] 4d 10.5d JCB 3CX, 6t Dumper Plant Op, G.Opx 3
84 \ Excavation & Hard Break Out 01/06/2012)09/07/2012) 25d |1d 7t Excavator, 10t dumper x 2 Plant Op, G.Op x4
85 \ Sub Base 07/06/2012|11/07/2012) 25d |2d 7t Excavator, 6t Dumper, Vibrating Roller Plant Op, G.Opx 3
86 \ Kerbs 14/06/2012|27/07/2012) 32d |3d JCB 3CX, Kerb Lifter G.Op x4, Plant Op
87 \ Tactiles 30/07/2012|01/08/2012)  3d |0.5d JCB 3CX Plant Op, G.Op x 2
88 \ Final Trim 12/07/2012)/01/08/2012) 15d |2d 7t Excavator, Vibrating Roller Plant Op, G.Op x 2
89 \ Surfacing Type A1/A2/A3 19/07/2012|23/07/2012] 3d |0.5d Paver, Vibrating Roller Surfacing Gang
90 \ Surfacing Type F4P/F5P/F6P/F7 02/08/2012|06/09/2012) 25d |2d Mini Paver, Vibrating Roller Surfacing Gang
91 \ Signs & Road Markings 30/07/2012|17/08/2012) 15d |1d 3t Excavator Plant Op, G.Opx 3 /.
L
92 \ 28/05/2012|28/03/2013) 209d 3
93 \ General Site Clearance 28/05/201201/06/2012] 5d 0.5d JCB 3CX x 2, 6t Dumper x 2 G.Opx 6, Plant Op x 2
94 \ Excavate & Re-construct Existing Islands inc. temp. surface course 06/06/2012|19/06/2012) 10d |1d 5t Excavator x 4, 6t Dumper x 4, Vibrating Roller G.Op x 8, Plant Op x 4, Surfacing Gang
95 \ Post & Four Rail Fencing 06/06/201226/06/2012) 15d |1d Post Rammer x 2 G.Op x4, Plant Op x 2
96 \ TM Stage 1 27/06/2012|10/12/2012) 118d
97 \ Willerby Roundabout 27/06/2012|10/12/2012) 118d
98 \ Strip Topsoil 27/06/2012|06/07/2012) 8d |1d 14t Excavator, 10t Dumper G.Opx 2, Plant Op
99 \ Gabion Retaining Walls 09/07/2012|10/08/2012) 25d |3d 14t Excavator x 2, 6t Dumper x 2, Vibrating Roller G.Opx 6, Plant Op x 2
100 Brick Retaining Wall 09/07/2012|17/07/2012) 7d |1d 5t Excavator, 6t Dumper G.Op x 3, Plant Op, Bricklayers x 2
101 \ Install KCOMM Ducts in carriageway 09/07/2012|11/07/2012] 3d 0.5d 5t Excavator, 6t Dumper G.Op x 3, Plant Op
102 Install KCOMM Ducts in verges 13/08/2012/03/09/2012) 15d |1d 5t Excavator, 6t Dumper G.Opx 3, Plant Op
103 Drainage & Ducts 09/07/2012)03/08/2012) 20d |3d 7t Excavator x 2, JCB 3CX, 6t Dumper x 3 G.Opx 8, PlantOp x 3
104 Drainage Road Crossings 06/08/2012|10/08/2012)  5d |1d 5t Excavator x 2, 6t Dumper x 2 G.Opx 6, Plant Op x 2
105 Excavation 13/08/2012|24/08/2012 10d |1d 14t Excavator, 10t dumper G.Opx 2, Plant Op
106 Capping 14/08/2012|28/08/2012) 10d |1d 7t Excavator, Vibrating Roller G.Op x 2, Plant Op
107 Sub Base 21/08/2012)04/09/2012) 10d |1d 7t Excavator, Vibrating Roller G.Opx 2, Plant Op
108 Edge of Pavement Drainage 04/09/201211/09/2012] 6d 0.5d 5t Excavator, 6t Dumper G.Opx 2, Plant Op
109 Kerbs/Combined Kerb Drainage 12/09/2012)04/10/2012) 17d |2d JCB 3CX, Kerb Lifter G.Op x4, Plant Op
110 Final Trim 05/10/2012|10/10/2012] 4d 10.5d 7t Excavator, Vibrating Roller G.Opx 2, Plant Op 10
111 \ Surfacing Type A1/A2 (Base & Binder only) 11/10/2012|17/10/2012] 5d |0.5d Paver, Vibrating Roller Surfacing Gang m
112 Footway Type F2 11/10/2012/11/10/2012] 1d |0.2d Vibrating Roller Surfacing Gang 112
113 Footway Type F1 23/10/2012|19/11/2012) 20d |2d 5t Excavator x 2, 6t Dumper x 2, Vibrating Roller x 2 G.Opx 6, Plant Op x 3 13
114 Re-soiling 20/11/2012|26/11/2012]  5d 10.5d 14t Excavator, 10t Dumper G.Op x 2, Plant Op “
115 Post & Four Rail Fencing 27/11/2012]03/12/2012] 5d 0.5d Post Rammer G.Op x 3, Plant Op. —
116 Safety Barrier 04/12/2012|10/12/2012]  5d 0.5d Post Rammer Barrier Gang 116
17 \ Traffic Signs 05/10/2012|16/10/2012) 8d |1d 3t Excavator G.Op x4, Plant Op 17
118 Street Lighting Columns 05/10/201218/10/2012) 10d |1d Hiab Lorry, MEWP G.Op x4, Plant Op 118
119 Landscaping 27111/2012)10/12/2012) 2w |1d Tractor, Cultivator, Seed Drill G.Op x4, Pant Op [
120 Willerby R/A to Sports Centre RIA 09/07/2012|20/11/2012] 96d
121 \ Strip Topsoil 09/07/2012|18/07/2012] 84 0.5d 14t Excavator, Dump Truck x 2 G.Op, Plant Op x 3
122 Drainage & Ducts 19/07/2012)15/08/2012 20d |3d 14t Excavator, 7t Excavator, JCB 3CX, 6t Dumper x 3 G.Opx 8, PlantOp x 3
123 Install KCOMM Ducts in verges 16/08/2012|06/09/2012] 15d |1.5d 5t Excavator, 6t Dumper G.Opx 3, Plant Op
124 Drainage Road Crossing 16/08/2012|22/08/2012] 5d |0.5d 5t Excavator x 2, 6t Dumper x 2 G.Opx 6, Plant Op x 2
125 Excavation 23/08/2012]06/09/2012] 10d |1d 14t Excavator G.Op, Plant Op
126 Capping 24/08/2012|07/09/2012) 10d |1d 14t Excavator, Vibrating Roller G.Opx 2, Plant Op
127 Sub Base 03/09/2012]14/09/2012) 10d |1d 14t Excavator, Vibrating Roller G.Opx 2, Plant Op
128 Edge of Pavement Drainage 10/09/2012|21/09/2012] 10d |1.5d 5t Excavator, 6t Dumper G.Opx 2, Plant Op
129 Kerbs/Combined Kerb Drainage 24/09/2012]25/10/2012] 24d |3d JCB 3CX, Kerb Lifter G.Op x4, Plant Op 129
130 Final Trim 26/10/2012|31/10/2012] 4d 0.5d Grader, Vibrating Roller G.Op, Plant Op 130
131 \ Surfacing Type A1/A2 (inc Surface Course) 01/11/2012)09/11/2012) 7d |1d Paver, Vibrating Roller Surfacing Gang 131 —
132 Re-soiling 12/11/2012|16/11/2012] 5d |0.5d 14t Excvator, 10t Dumper G.Opx 2, Plant Op 132 ———
133 \ Traffic Signs 26/10/2012|30/10/2012) 3d |0.5d 3t Excavator G.Op x4, Plant Op 133
134 Street Lighting Columns 26/10/2012|02/11/2012) 6d |3d Hiab Lorry, MEWP G.Op x4, Plant Op 134
135 Landscaping 19/11/2012|20/11/2012] 2d |0.5d Tractor, Cultivator, Seed Drill G.Op x4, Pant Op 13
136 Sports Centre R/A to Castle Hill R/A 27/06/2012|30/11/2012) 112d \
137 Strip Topsoil 27/06/2012|04/07/2012) 6d  |0.5d
138 Construct Embankment 05/07/2012|18/07/2012) 10d |1d 14t Excavator, Vibrating Roller G.Opx 2, Plant Op
139 Install KCOMM Ducts in carriageway 05/07/2012]06/07/2012] 2d 0.5d 5t Excavator, 6t Dumper G.Op x 3, Plant Op
140 Install KCOMM Ducts in verges 19/07/2012)/01/08/2012) 10d |1d 5t Excavator, 6t Dumper G.Opx 3, Plant Op
141 \ Drainage & Ducts 13/08/2012)10/09/2012) 20d |3d 14t Excavator, 7t Excavator, JCB 3CX, 6t Dumper x 3 G.Opx 8, PlantOp x 3
142 Drainage Road Crossings 11/09/2012|13/09/2012] 3d |0.5d 5t Excavator x 2, 6t Dumper x 2 G.Opx 6, Plant Op x 2
143 Excavation 14/09/2012|21/09/2012) 6d |0.5d 14t Excavator G.Op, Plant Op
144 Capping 17/09/2012|24/09/2012] 6d |0.5d 14t Excavator, Vibrating Roller G.Opx 2, Plant Op
145 Sub Base 20/09/2012|27/09/2012] 6d 0.5d 14t Excavator, Vibrating Roller G.Opx 2, Plant Op
146 Edge of Pavement Drainage 26/09/2012]02/10/2012] 5d 10.5d 5t Excavator, 6t Dumper G.Opx 2, Plant Op
147 Kerbs/Combined Kerb Drainage 03/10/2012|18/10/2012) 12d |2d JCB 3CX, Kerb Lifter G.Op x4, Plant Op
148 Final Trim 19/10/2012|23/10/2012 3d |0.5d 14t Excavator, Vibrating Roller G.Op x 2, Plant Op
149 Surfacing Type A1/A2 (Base & Binder only) 24/10/2012]29/10/2012] 4d 0.5d Paver, Vibrating Roller Surfacing Gang
150 Footway Type F1/F7 19/10/2012)/09/11/2012) 16d |2d 14t Excvator, 5t Excavator, 10t Dumper x 2, Vibrating Roller x 2 |G.Op x 6, Plant Op x 3
151 \ Re-soiling 12/11/2012|16/11/2012 5d |0.5d 14t Excvator, 10t Dumper G.Opx 2, Plant Op
152 \ Traffic Signs 19/10/2012|24/10/2012) 4d |1d 3t Excavator G.Op x4, Plant Op
153 Street Lighting Columns 19/10/2012/31/10/2012  9d |1d Hiab Lorry, MEWP G.Op x4, Plant Op
154 Landscaping 19/11/2012|30/11/20120 2w |1d Tractor, Cultivator, Seed Drill G.Op x4, Pant Op
155 Castle Hill R/A to Eppleworth Road 27/06/2012|20/11/2012) 104d
156 \ Strip Topsoil 27/06/2012|06/07/2012)  8d |1d 14t Excavator, Dump Truck x 2 G.Op, Plant Op x 3
157 Construct Embankment 09/07/2012)03/08/2012) 20d |2d 14t Excavator, Vibrating Roller G.Opx 2, Plant Op 157
158 Drainage 06/08/2012|03/09/2012) 20d |3d 14t Excavator, 7t Excavator, JCB 3CX, 6t Dumper x 3 G.Opx 8, PlantOp x 3 158
159 Drainage Road Crossings 04/09/2012]05/09/2012] 2d 0.5d 5t Excavator, 6t Dumper G.Opx 3, Plant Op
160 Excavation 06/09/201214/09/2012) 7d  |0.5d 14t Excavator G.Op, Plant Op
161 \ Capping 07/09/2012|17/09/2012] 7d 0.5d 14t Excavator, Vibrating Roller G.Opx 2, Plant Op
162 Sub Base 13/09/2012|21/09/2012] 7d |0.5d 14t Excavator, Vibrating Roller G.Opx 2, Plant Op
163 Edge of Pavement Drainage 19/09/2012|26/09/2012] 6d |0.5d 5t Excavator, 6t Dumper G.Opx 2, Plant Op
164 Kerbs/Combined Kerb Drainage 27/09/2012|19/10/2012) 17d |2d JCB 3CX, Kerb Lifter G.Op x4, Plant Op
165 Final Trim Sub Base 22/10/2012|24/10/2012] 3d 10.5d 14t Excavator, Vibrating Roller G.Opx 2, Plant Op
166 Surfacing Type A1/A2 (Base & Binder only) 25/10/2012|30/10/2012] 4d 0.5d Paver, Vibrating Roller Surfacing Gang
167 Safety Barrier 31/10/2012|05/11/2012] 4d 10.5d Post Rammer Barrier Gang
168 Tactiles 04/10/2012|04/10/2012) 1d  |0.2d JCB 3CX G.Opx2
169 Footway Type F1/F2/F7 05/10/201218/10/2012) 10d |1d 5t Excavator x 2, 10t Dumper x 2, Vibrating Roller x 2 G.Opx 6, Plant Op x 2
170 Footway Type F6 09/07/2012]03/08/2012] 20d |2d 5t Excavator x 2, 10t Dumper x 2, Vibrating Roller x 2 G.Op x 6, Plant Op x 2 0 —
171 \ Re-Soiling 19/10/2012|25/10/2012) 5d |0.5d 14t Excvator, 10t Dumper G.Opx 2, Plant Op
172 \ Traffic Signs 22/10/2012|25/10/2012] 4d 0.5d 3t Excavator G.Op x4, Plant Op
173 Street Lighting Columns 22/10/2012]06/11/2012) 12d |1d Hiab Lorry, MEWP G.Op x4, Plant Op
174 Landscaping 07/11/2012)20/11/2012) 2w |1d Tractor, Cultivator, Seed Drill G.Op x4, Pant Op 174
175 TM Stage 2 11/12/2012/19/02/2013)  44d 179
176 Willerby Roundabout 11/12/2012/11/02/2013)  38d 176 /
177 Drainage 11/12/2012|17/12/2012 5d |0.5d 14t Excavator, 6t Dumper G.Opx 3, Plant Op 17 %
178 Ridgistorm-XL System 18/12/2012/09/01/2013) 10d |1d 14t Excavator, 6t Dumper G.Opx 3, Plant Op 178 ¢
179 Excavation & Hard Break Out 11/12/2012|17/12/2012] 5d |0.5d 14t Excavator, Hyd Breaker, 6t Dumper G.Opx 3, Plant Op 179
180 Kerbs/Combined Kerb Drainage Units 10/01/2013|122/01/2013 9d |1d JCB 3CX, Kerb Lifter G.Op x4, Plant Op 180
181 \ Edge of Pavement Drainage 23/01/2013|25/01/2013] 3d 10.5d 5t Excavator, 6t Dumper G.Opx 2, Plant Op 181 ——
182 Paving Type PA1/PA2 28/01/2013]01/02/2013] 5d 10.5d JCB 3CX, 6t Dumper G.Opx 3, Plant Op 182 ———
183 \ Re-soiling 04/02/2013]06/02/2013)  3d  |0.5d 14t Excavator, 10t Dumper G.Opx 2, Plant Op 183 F——
184 Tactiles 23/01/2013|24/01/2013) 2d  |0.5d JCB 3CX G.Opx2 184
185 Surfacing Type F1/F2/F7 25/01/2013|30/01/2013) 4d |1d Vibrating Roller Surfacing Gang 185
186 Safety Barrier 31/01/2013]05/02/2013] 4d 0.5d Post Rammer Barrier Gang 186
187 \ Traffic Signs 23/01/2013|24/01/2013) 2d |0.5d 3t Excavator G.Op x4, Plant Op 187
188 Street Lighting Columns 23/01/2013|24/01/2013) 2d |0.5d Hiab Lorry, MEWP G.Op x4, Plant Op 88
189 Landscaping 07/02/201311/02/2013] 3d 10.5d Tractor, Cultivator, Seed Drill G.Op x4, Pant Op 15-:
190 Willerby R/A to Sport Centre RIA 11/12/2012/19/02/2013)  44d 19— \
191 \ Drainage 11/12/2012|17/12/2012) 5d |0.5d 7t Excavator x 2, JCB 3CX, 6t Dumper x 3 G.Opx 8, PlantOp x 3 197 [
192 Excavation & Hard Break Out 11/12/2012|17/12/2012] 5d |0.5d 7t Excavator, Hyd Breaker, 6t Dumper G.Opx 3, Plant Op mv
193 Kerbs/Combined Kerb Drainage Units 18/12/2012|29/01/2013)  24d |3d JCB 3CX, Kerb Lifter G.Op x4, Plant Op 183
194 Edge of Pavement Drainage 10/01/2013|14/01/2013] 3d |0.5d 5t Excavator, 6t Dumper G.Opx 2, Plant Op 194 \\
195 Pavement Type PA1 15/01/201318/01/2013  4d JCB 3CX, 6t Dumper G.Op x 3, Plant Op 185
196 Surfacing Type A1 in existing traffic island (base & binder only) 10/01/2013/11/01/2013] 2d |0.5d Vibrating Roller Surfacing Gang 196
197 Surfacing Type F1/F2/F7 30/01/2013]05/02/2013) 5d |0.5d Vibrating Roller Surfcaing Gang 19
198 Safety Barrier 06/02/201319/02/2013) 10d |1d Post Rammer Barrier Gang 198
199 \ Re-soiling 30/01/2013]05/02/2013) 5d  |0.5d 14t Excavator, 10t Dumper G.Opx 2, Plant Op 199
200 \ Traffic Signs 30/01/2013]06/02/2013) 6d  |0.5d 3t Excavator G.Op x4, Plant Op 200
201 \ Street Lighting Columns 30/01/2013]08/02/2013) 8d |1d Hiab Lorry, MEWP G.Op x4, Plant Op 201
202 Sports Centre R/A to Castle Hill R/A 11/12/2012/14/02/2013 41d 202
203 Drainage 11/12/2012)09/01/2013)  15d |2d 7t Excavator, 6t Dumper G.Opx 3, Plant Op 83
204 Excavation & Hard Break Out 10/01/2013/16/01/2013] 5d |0.5d 7t Excavator, Hyd Breaker, 6t Dumper G.Opx 3, Plant Op 204
205 Kerbs/Combined Kerb Drainage Units 17/01/2013)01/02/2013) 12d |1d JCB 3CX, Kerb Lifter G.Op x4, Plant Op 285
206 Edge of Pavement Drainage 24/01/2013|28/01/2013] 3d 0.5d 5t Excavator, 6t Dumper G.Opx 2, Plant Op 206
207 Pavement Type PA1 29/01/2013]04/02/2013] 5d 10.5d JCB 3CX G.Opx 3, Plant Op 207
208 Tactiles 24/01/2013]25/01/2013] 2d 0.5d JCB 3CX G.Opx2 208
209 Surfacing Type F1/F2/F7 04/02/2013]|07/02/2013) 4d  |0.5d Vibrating Roller Surfacing Gang 2 —
210 Safety Barrier 08/02/2013|14/02/2013) 5d |0.5d Post Rammer Barrier Gang 10
211 \ Re-soiling 05/02/2013|11/02/2013) 5d |0.5d 14t Excavator, 10t Dumper G.Opx 2, Plant Op 21
212 \ Traffic Signs 04/02/2013]06/02/2013)  3d  |0.5d 3t Excavator G.Op x4, Plant Op 212
213 Street Lighting Columns 04/02/2013]05/02/2013) 2d  |0.5d Hiab Lorry, MEWP G.Op x4, Plant Op 213
214 Landscaping 12/02/2013|14/02/2013] 3d |0.5d Tractor, Cultivator, Seed Drill G.Op x4, Pant Op 2
215 TM Stage 3 20/02/2013|28/03/2013) 27d 215
216 Surface Course 20/02/2013|28/03/2013) 27d |4d Paver, Chipper, Vibrating Roller Surfacing Gang 216
217 Anti-skid Surfacing 20/02/2013]07/03/2013) 12d |2d Anti-skid Vehicle G.Opx3 217 5ERERA
218 Road Markings 20/02/2013]07/03/2013) 12d |2d Lining Vehicle G.Opx3 218
219 Plane Out Kerb Lines 20/02/2013]20/02/2013) 1d  |0.2d Planer G.Op, Plant Op 219
220 Kerbs/Combined Kerb Drainage 21/02/2013|27/02/2013]  5d  10.5d JCB 3CX, Kerb Lifter G.Op x4, Plant Op 20
221 \ Footway Type F1/F7 28/02/2013|13/03/2013) 10d |1d 5t Excavator, 6t Dumper, Vibrating Roller G.Op x 3, Plant Op, Surfacing Gang 21
222 Street Lighting Cabling, Testing & Commissioning 11/02/2013)15/03/2013)  25d |2d Lighting Gang x 2 2
L
223 21/11/2012|11/12/2012] 15d ) p———
224 General Site Clearance 21111/201222/11/2012] 2d 0.5d Hedge Cutter, Chipper Tree Clearance Gang 24
225 Excavation & Hard Break Out 23/11/2012|28/11/2012] 4d 0.5d 5t Excavator, 6t Dumper Plant Op, G.Opx 3 25
226 Sub Base 28/11/2012|29/11/2012) 2d |0.5d 5t Excavator, 6t Dumper, Vibrating Roller Plant Op, G.Opx 3 26
227 Kerbs & Edgings 30/11/2012]04/12/2012] 3d 10.5d JCB 3CX, Kerb Lifter G.Opx 2, Plant Op 27
228 Tactiles 05/12/201205/12/2012) 1d  |0.2d JCB 3CX Plant Op, G.Op x 2 28
229 Final Trim 06/12/2012|07/12/2012) 2d |0.5d 5t Excavator, Vibrating Roller Plant Op, G.Op x 2 29
230 Surfacing Type F1/F7 10/12/2012|11/12/2012] 2d |0.5d Vibrating Roller Surfacing Gang 20
L
231 \ 12/12/2012/21/12/12012  8d 21
232 General Site Clearance 12/12/2012|12/12/2012] 1d |0.2d JCB 3CX Plant Op, G.Op x 2
233 Excavation & Hard Break Out 13/12/2012|17/12/2012] 3d |0.5d 5t Excavator, 6t Dumper Plant Op, G.Opx 3
234 Sub Base 17/12/2012|17/12/2012] 1d |0.2d 5t Excavator, 6t Dumper, Vibrating Roller Plant Op, G.Opx 3
235 Kerbs & Edgings 18/12/2012|19/12/2012 2d |0.5d JCB 3CX, Kerb Lifter G.Opx 2, Plant Op
236 Tactiles 20/12/2012|20/12/2012] 1d |0.2d JCB 3CX Plant Op, G.Op x 2
237 Final Trim 20/12/2012|20/12/2012) 1d  |0.2d 5t Excavator, Vibrating Roller Plant Op, G.Op x 2
238 Surfacing Type F1/F2/F7 2112/2012|21/12/2012] 1d |0.2d Vibrating Roller Surfacing Gang
L
239 02/01/2013|23/01/2013) 16d
240 General Site Clearance 02/01/2013]02/01/2013] 1d |0.2d JCB 3CX Plant Op, G.Op x 2
241 \ Excavation & Hard Break Out 03/01/2013]09/01/2013] 1w 0.5d 5t Excavator, 6t Dumper Plant Op, G.Opx 3
242 Sub Base 09/01/2013|10/01/2013) 2d |0.5d 5t Excavator, 6t Dumper, Vibrating Roller Plant Op, G.Opx 3 %2
243 Kerbs & Edgings 11/01/2013/16/01/2013] 4d |0.5d JCB 3CX, Kerb Lifter G.Opx 2, Plant Op %3
244 Tactiles 17/01/2013/18/01/2013] 2d |0.5d JCB 3CX Plant Op, G.Op x 2 24
245 Final Trim 17/01/2013/18/01/2013 2d |0.5d 5t Excavator, Vibrating Roller Plant Op, G.Op x 2 5
246 Surfacing Type F1/F2/F7 21/01/2013|23/01/2013] 3d 10.5d Vibrating Roller Surfacing Gangrf5 26
2472092 |Cycleway Directional Signs 24/01/2013]13/02/2013) 15d |2d 247‘_\‘
24812182  |Humber Bridge to Jocks Lodge Accident Remedial Measures 20/02/201305/03/2013) 2w |2d %8
24920 Planned Completion 28/03/2013|28/03/2013 29
250|121 Terminal Float 02/04/2013|22/04/2013) 3w
251(30 Completion Date 22/04/2013|22/04/2013 4 ¢ 4 ¢ 4 251
Key
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